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In January 2002, public law 107-117, Section 8143 directed the United States Army Corps of Engineers
(USACE) to cleanup radioactive waste at the Shallow Land Disposal Area (SLDA) site located in Parks
Township, Armstrong County, Pennsylvania under the Formerly Utilized Sites Remedial Action Program
(FUSRAP). The cleanup will follow the remediation process outlined the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) and be consistent with the requirements of the
2001 Memorandum of Understanding (MOU) between the USACE and the United States Nuclear
Regulatory Commission (NRC). This MOU appliesto sites being cleaned up to meet NRC' s criteria for
unrestricted use (10CFR20.1402). The CERCLA process consists of a site designation, preliminary
assessment, remedia investigation (RI), feasibility study (FS), proposed plan, record of decision (ROD),
remedia design, and remedial action. The SLDA site designation and preliminary assessment phases are
complete.

Prior to starting work on the RI/FS, the USACE conducted a Technical Project Planning (TPP) meeting
regarding the remediation of the SLDA site on August 27 and 28, 2002. The meeting was held at the
Crowne Plaza Hotel in Coraopolis, Pennsylvania. Objectives of the meeting included the following: 1)
identifying a project team; 2) developing a working relationship between the project team and the
stakeholders; 3) summarizing existing site information; 4) identifying project goals;, and 5) developing a
general approach to site remediation.

Representatives from the following organizations attended the TPP meeting: Pennsylvania Department of
Environmental Protection (PADEP); Pennsylvania Department of Health; NRC; United States
Environmenta Protection Agency (USEPA); BWX Technologies (BWXT); Atlantic Richfield Company
(ARCO); USACE; Department of Army Headquarters (ASA -CW); Argonne National Laboratory (ANL);
and URS Corporation (URS). It was the opinion of the USEPA Region |11 representative that PADEP
will be the lead regulatory agency; representatives of NRC and PADEP expressed their agreement with
this opinion.

The meeting began with URS presenting a detailed site description, as well as an overview of previous
investigations and remediation efforts completed at the site. A brief outline of legidative requirements
was aso given. Detailed discussions followed concerning the best approach to address radiological
materia in the disposal trenches, and residuad radioactive contamination in soils, groundwater and other
affected media. Gaps in the existing data were identified, and strategies to fill these gaps were discussed.
These drategies will be implemented during investigative fieldwork, which is presently anticipated to
start in the spring of 2003. A public information session is scheduled to be held prior to the fieldwork.

The meeting resulted in an increased understanding of site constraints and stakeholder expectations. The
USACE and stakeholders discussed investigation and remediation strategies and it is the contention of the
USACE that a continued open and frank dialogue between USA CE and stakeholders will expedite the site
cleanup.



